
2022 2023 2024 2025 2026

Environmental (Ongoing)
Surveys
ROW Title Research / Appraisals
ROW Acquisition (Remaining)
Plans, Specs., & Estimates
Utility Coord / Relocation
Constr. Contract Letting Phase
Construction Start

10 11 12

1 1 1
2 3 4 5 6 7 8 9 10

1 1 1 1 1

International Bridge Trade Corridor (IBTC) (CSJ: 0921-02-142)

42 MONTH CONSTRUCTION FROM SEPT 2025 ‐ MAR 2029
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